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SUMMARY REPORT
1 Introduction

1.1 Opening remarks 

John Hampton (SPC Oceanic Fisheries Programme Manager) welcomed participants to the second meeting of the SCIFISH Project Steering Committee (PSC). 

1.2 Selection of Chair

The meeting accepted the offer of Mr. Mike Batty of SPC to chair the meeting.

1.3 Adoption of agenda

The provisional agenda (Attachment 1) was adopted without amendment. A list of participants is provided as Attachment 2.
2 SCIFISH administration
John Hampton provided an overview of the administration of the project, reminding Steering Committee participants that it is a four-year project funded by the 9th EDF. SCIFISH and has separate funding resources for ACPs and OCTs, although project activities are integrated and complementary.  He outlined that the ACP Regional Administrative Office was the Pacific Islands Forum Secretariat and the OCT Regional Administrative Office was the Government of New Caledonia.

John explained that the project activities are being undertaken by SPC, FFA and the Government of New Caledonia, however SPC is the co-ordinating and administrative contact organisation for the project

John noted that all administrative matters associated with establishing the project in the areas of staff recruitment and finance have been dealt with. Observer and port sampling coordinators for New Caledonia and French Polynesia have also been recruited.

3 Work Plan and Budget 2008
John Hampton presented the Work Plan and budget summary for 2008, for each of the three outcomes areas of the project – fishery monitoring (focused on observer and port sampling support but including an MCS component to be implemented by FFA and New Caledonia Service de la Pêche), stock assessment (focused on tuna tagging and biological research) and ecosystem modeling and analysis.  Summary of the Presentation under each component and activity as follows.
	ACP PROJECT ACTIVITY
	OUTPUT

	Result 1: Enhanced Oceanic Fishery Monitoring

	1.1 Observer/port sampling workshops

	· National observer training courses conducted in PNG (3) and Solomon Islands.
	Two national observer training courses for PNG in the month of February and June completed with 22 trainees trained. A third course in PNG (16 trainees) was underway at the time of report preparation.

Observer training course for Solomon Islands carried out during the month of April.  15 new observers were trained.  

Fiji Observer Refresher Course carried out in August.  9 current observers were trained.

Assessment of Republic of Marshall Islands Observer training scheduled for January 2009.

	· Sub-regional observer training courses conducted for Micronesia and Polynesia.
	Sub-regional course for Micronesia (Federated States of Micronesia and Palau) carried out in July/August.  3 new observers from FSM and 6 from Palau were trained.

Vanuatu sub-regional basic training course carried out in October (Tuvalu, Kiribati, Vanuatu, Fiji, Tonga and Samoa participation). 14 new observers were trained.

	· Regional Observer Coordinator’s Workshop conducted.
	8th Regional Observer Coordinator’s workshop held in Palau during the month of July.

	1.2 Training attachments

	· 4 fishery monitoring attachments to SPC.
	2 week attachments by Solomon Islands and Samoa fisheries staff completed.  Cook Islands and Vanuatu Samoa planned before the 31 Dec 2008.

	1.3 Operational support for observer/port sampling programmes

	· Review/development of fishery monitoring support MOUs with ACPs.
	Renewed and extended MOU for Samoa and Tonga (observer and port sampling support).  

	· Provision of operational support as per MOUs.
	Funds were allocated and transferred as agreed both MOUs.  Observer and data collection forms/equipment provided to countries.

	1.4 Quality control of observer/port sampling data

	· Development of Competency-Based Observer Training (CBT) documentation.
	Endorsement of the Pacific Island Regional Fisheries Observer Programme (PIRFO) standards (CBT) by FFC 67.  These standards are currently being trialed in the recent observer training courses.  

	· Observer debriefing and debriefing training conducted.
	No debriefing training planned for 2008.

	1.5 Develop and trial new technologies for enhancing quality of data and timeliness of data collection

	· No activities planned.
	

	1.6 Develop harmonised fisheries monitoring / data sharing protocols

	· No activities planned.
	

	1.7 Undertake compliance audits and IUU risk assessments

	· Assessments undertaken for 8 ACPs. 
	Resources have been provided to FFA as per SCIFISH contractual arrangements and tasks are expected to be completed in year 2 of the project.

	1.8 Develop and implement methodologies to verify fisheries data

	· No activities planned.
	On-vessel spill sampling methodology trialled in PNG to remove bias associated with observer length measurement data.  Preliminary results of trial to be analysed by February 2009.

	1.9 Develop and trial new technologies, including satellite based technologies for the detection of IUU fishing activities

	· Pilot study prepared and contracting completed.
	Resources have been provided to FFA as per SCIFISH contractual arrangements and tasks are expected to be completed in year 2 of the project.

	· Acquisition, interpretation of satellite images.
	

	· Analysis of targets against VMS and other reports.
	

	· Written report documenting pilot results.
	

	Result 2: Enhanced Stock Assessments

	2.1 Large-scale conventional and electronic tagging / biological studies

	· Preliminary tagging cruise Solomon Islands completed.
	4 week cruise in Solomon Islands EEZ completed.  17,037 fish tagged with conventional external dart tags (6,207 skipjack, 36.4%; 10,431 yellowfin, 61.3%; and 387 bigeye, 2.3%).  Archival tagging comprised 11 yellowfin 63-81cm with MK9 tags, and one bigeye (60cm) with the single LTD 2310 tag.

A second 2 weeks cruise was also conducted in the Solomon Islands EEZ to trial a new larger vessel, the Soltai 105, to assess its suitability for the Phase 2 activities of the Pacific Tuna Tagging Programme (PTTP) (SCIFISH activities) throughout the wider western and central Pacific.  The trial of the vessel proved highly successful.  An additional 12,944 fish were conventionally tagged during this trial.

	· Operational plan for regional tag-release programme in 2008 established.
	Operational plan drafted and endorsed by SCIFISH Project Steering Committee and PTTP Steering Committee.  See http://www.wcpfc.int/sc4/pdf/SC4-GN-IP4%20[PTTP%20Operational%20Plan].pdf

	· Regional tagging preparation – vessel charter, equipment purchase, fishing approvals, short-term staff contracting completed.
	All logistics planned, approvals obtained and vessel charter and staffing agreements finalized.

	· Regional tagging cruise #1 completed.
	Regional Tagging Cruise 1 (5 month) commenced in June 2008.  Tagging was carried out in Federated States of Micronesia (11,721), Palau (7,285), Philippines (1,914), Indonesia (25,197) and Papua New Guinea (10550).  The total tag releases for WTP cruise 1 to more than 56,680. Recent releases have included the deployment of an additional 24 small and 25 large sized electronic tags.

	· Tag recovery procedures implemented.
	Tag recovery officer appointed (Mr Brian Kumasi) and Pacific-wide recovery procedures implemented.  

Tag lotteries in association with Infofish Tuna 2008 conference in Bangkok and in Papua New Guinea (Madang and Wewak) completed.  Further lotteries are planned for Lae (PNG, 2 December) and Solomon Islands (Noro, 28 November to coincide with the return to home port of the tagging vessel).

Specific visits to promote and facilitate tag recovery have been undertaken in the Thailand, Solomon Islands, Palau, Marshall Islands, Indonesia, Philippines and Papua New Guinea.

Recovery arrangements have been formalized for Indonesia (4 agents).

	· Data processing conducted.
	Activities commenced. Recovery issues documented in http://www.wcpfc.int/sc4/pdf/SC4-GN-IP5%20[PTTP%20Tag%20Recovery%20issues].pdf  and the results of PTTP Phase 1 reviewed in http://www.wcpfc.int/sc4/pdf/SC4-GN-IP3%20[Review%20PTTP%20Phase%201].pdf.  

Preliminary analysis on electronic tagging completed and accepted for publication (Leroy et al. 2008) in Reviews: Methods and Technologies in Fish Biology and Fisheries.

Preliminary analysis of horizontal movement to be completed by February 2009.

	2.2 Analysis of tagging, biological and fishery oceanographic data

	· No activities planned.
	

	2.3 Incorporate data / analytical results into stock assessment models

	· No activities planned.
	

	Result 3: Enhanced Understanding of the Pelagic Ecosystem

	3.1 Ecosystem model development and enhancement

	· Modelling services provider contracted.
	Contract finalized with Collecte Localization Satellite (CLS), based in Toulouse, France.  Ecosystem modeler position at SPC advertised.

	· SEAPODYM model development documented.
	Technical documentation of revised SEAPODYM Model completed. Optimisation documented in Senina et al. in press, Progress in Oceanography, and general developments documented in Lehodey et al. 2008 WCPFC Scientific Committee EB-WP-10 - http://www.wcpfc.int/sc4/pdf/SC4-EB-WP10%20[SEAPODYM-V2].pdf 

	· Parameterised SEAPODYM models completed for skipjack, yellowfin and bigeye tuna.
	Paramterisation and initial simulations completed for skipjack (Senina et al. 2008, Progress in Oceanography) and bigeye Lehodey et al. 2008, Progress in Oceanography.

Catch and length data prepared for yellowfin and parameterization of yellowfin model scheduled to be completed by February 2009.

	3.2 Use of models for research / management applications

	· No activities planned.
	


	OCT PROJECT ACTIVITY
	OUTPUT

	Result 1: Enhanced Oceanic Fishery Monitoring

	1.1 Observer/port sampling workshops

	· National observer training courses in New Caledonia (NC) and French Polynesia (FP).
	Observer training course for New Caledonia and French Polynesia carried out during in September.  4 trainees attended.  

	1.2 Training attachments

	· Wallis & Futuna (WF) training attachment to SPC.
	Attachment put on hold until WF establishes oceanic fishery.

	1.3 Operational support for observer/port sampling programmes

	· Port sampling & observer support NC and FP.
	French Polynesia:  Scifish Observer Programme in French Polynesia began in April 2008 with 2 observers, 2 port samplers and 1 coordinator. One observer left the programme in August 2008.  Training was conducted in October 2008 and 2 more observers have been recruited. Since commencement, 13 observer trips have been conducted on board domestic longliners (242 days at sea, 171 sets and more than 425,000 hooks observed). Over the same period, the longline fleet in French Polynesia undertook a total 6,026 sets (more than 14,000,000 hooks). Observer trips represent coverage of 2.8% (percentage of fishing days).  The target observer coverage is 10%. 330 port sampling operations have been conducted during fish unloading. Sampling coverage was 72%. This coverage is lower than 2005 but the data are considered better as the boats are completely sampled.  All observers' data have been sent to SPC to be entered to the observer database.  

The French Polynesia Observer/Port Sampling Programme will also participate in the tagging activities and albacore sampling activities for SCIFISH (see 2.1).

New Caledonia:  Activities commenced in June 2008 with the appointment of an observer coordinator in New Caledonia.  Since commencement, 3 observer trips have been conducted on board domestic longliners (37 days at sea, 24 sets and more than 45,000 hooks observed).  Over the same period, the longline fleet in New Caledonia was at sea for 651 days. Observer trips represent coverage of 6%.  The target observer coverage is 10%.  Forty-two port sampling operations have also been conducted during fish unloading. Sampling coverage is 42% which is well above our objective of 10% for this year.  All observer and port sampler data have been entered into the database.  In addition, a mini report has been produced for each trip and given to fishers and ship owners.  

Updated coverage statistics will be available in January 2009.

New Caledonia would like to recruit 1 more observer and port sampler before the end of the year. The coordinator will also undergo observer training and participate in observer trips.

	1.4 Quality control of observer/port sampling data

	· Development of French version of CBT documentation.
	Awaiting completion of English version.  Translation to French scheduled for February 2009.  

	· Observer debriefing and debriefing training conducted.
	Scheduled for January 2009.

	1.5 Develop and trial new technologies for enhancing quality of data and timeliness of data collection

	· No activities planned.
	

	1.6 Develop harmonised fisheries monitoring / data sharing protocols

	· No activities planned.
	

	1.7 Undertake compliance audits and IUU risk assessments

	· No activities planned.
	

	1.8 Develop and implement methodologies to verify fisheries data

	· No activities planned.
	

	1.9 Develop and trial new technologies, including satellite based technologies for the detection of IUU fishing activities

	· Pilot study prepared and contracting completed.
	A call for Expressions of Interest by contractors to undertake this work in New Caledonia has been prepared and was advertised in September. Contractual arrangements are expected to be completed by 31 December 2008 with tasks to be completed during year 2 of the project.

	· Acquisition and interpretation of satellite images.
	

	· Analysis of targets against VMS and other reports.
	

	· Written report documenting pilot results.
	

	Result 2: Enhanced Stock Assessments

	2.1 Large-scale conventional and electronic tagging / biological studies

	· Feasibility desk study and operational plan for albacore tagging completed.
	Albacore biologist appointed and commenced in May 2008.  Feasibility study and operational plan drafted and presented to SCIFISH Steering Committee meeting.  Documents expected to be finalized by December 2008

	· Possible trial albacore tagging in PNG pump boat fishery.
	Feasibility study examined the geographic location of catch in conjunction with the likelihood of captured fish being sufficiently healthy for tagging.  PNG pump boat fishery not considered cost effective based upon this assessment.

	· Planning and preparation for sub-tropical albacore tagging (NZ, eastern subtropical convergence zone) completed.
	New Zealand tagging cruise scheduled for February and March 2009.  Expression of Interest for suitable charter vessels closed on 31 October and a contract awarded.  Final Cruise plans to be finalized by December 2008.  Tag recovery arrangements currently being sought for New Zealand and American Samoa.  Australian arrangements have been established through CSIRO.  Recovery arrangements have been organized in New Caledonia, French Polynesia, Samoa, Fiji, Vanuatu and Cook Islands.

	· Sampling design established for age/growth, reproductive biology and vertical habitat utilization studies.
	Final sampling plan to be completed in December 2008.  Joint meeting with CSIRO scheduled for January 2009 to develop collaborative timeline and sampling regime between CSIRO East Australian Zone albacore study and broader SCIFISH study.

	· Sampling programmes, data processing commenced
	Sampling programmes to commence in December 2008.  Preliminary sampling commenced in New Zealand.  Preliminary analysis of albacore otoliths microchemistry undertaken to assess feasibility of further more extensive trial to assess large-scale movement dynamics.  The outcomes from this analysis indicate potential for this approach to collect information of larger movements.  A more extensive trial planned for February – March 2009.

	2.2 Analysis of tagging, biological and fishery oceanographic data

	· No activities planned.
	

	2.3 Incorporate data / analytical results into stock assessment models

	· No activities planned.
	

	Result 3: Enhanced Understanding of the Pelagic Ecosystem

	3.1 Ecosystem model development and enhancement

	· Parameterised SEAPODYM model completed for South Pacific albacore
	Fisheries Oceanographer appointed.  Initial albacore model parameterized.  CPUE and length frequency data currently being recompiled for final parameterization.  Expect to complete by December 2008.

Fine resolution grid of oceanographic data generated for New Caledonia EEZ to trial mixed resolution version.

	3.2 Use of models for research / management applications

	· No activities planned.
	


Discussion
· Observer training will be very important over the next few years and a number of countries expressed their interest in additional observer training.  Discussion was also held on the selection process for observers and Countries.  Peter Sharples (SCIFISH project officer) outlined that the process of country selection was based upon an assessment by the SCIFISH team on country priorities and the stage of development/progression of their observer programs.  Group discussion identified the need for co-ordination between regional, sub-regional and national programs in order to satisfy Western and Central Pacific Fisheries Commission obligations.  Peter mentioned that we are probably looking at total of 300-350 observers to satisfy these obligations.  Discussion was also had on improving the speed for reporting observer information.  Electronic logsheet were highlighted as a potential solution for this issue.
· Teriba Tabe (RAO ACP component) acknowledged the early successes of the project and requested that future reporting of the project be modified to link each activity achievement with the overall purpose of the project.  Future reporting should also use the project logframe as a basis for assessing progress.  Co-ordination of activities with the upcoming DEVFISH2 project was recommended for the IUU component of SCIFISH.
4 Work Plan 2009
The RAO approved 2009 workplan was presented by John Hampton and Simon Nicol.  The presentation summarized the following activities for the ACP and OCT component.
	PROJECT ACTIVITY
	INDICATORS

ACP COMPONENT
	INDICATORS

OCT COMPONENT

	Project Administration

	Recruitment
	· All recruitment undertaken in 2008, no anticipated recruitment in 2009.

	Finance
	· Year 2 audit and financial reports completed.

	Monitoring & Evaluation
	· Present project and WP to PSC.

· Prepare six-monthly and annual progress reports.

	Result 1: Enhanced Oceanic Fishery Monitoring

	1.1 Observer/port sampling workshops
	· National observer training courses conducted in PNG (3), Kiribati, Solomon Islands, FSM, Marshall Islands (assessment only)

· Sub-regional observer training courses conducted for minor programmes in Vanuatu (for Vanuatu, Tuvalu, Nauru, Niue, and Tokelau) and Fiji (for Fiji, Samoa and Tonga)

· Regional Observer Coordinator’s Workshop conducted
	

	1.2 Training attachments
	· 4 fishery monitoring attachments to SPC
	· French Polynesia  (WF) training attachment to SPC

	1.3 Operational support for observer/port sampling programmes
	· Review/development of fishery monitoring support MOUs with ACPs

· Provision of operational support as per MOUs
	· Port sampling & observer support NC and FP

	1.4 Quality control of observer/port sampling data
	· Development of under-pinning knowledge tools for Pacific Island Regional Observer (PIRFO) Competency-Based Observer Training (CBT)

· Observer debriefing and debriefing training conducted 

· Debriefer certification workshop

· Assessment training for CBT dvpt. work
	· Development of French version of CBT documentation

· Observer debriefing and debriefing training conducted

	1.5 Develop and trial new technologies for enhancing quality of data and timeliness of data collection
	-
Assessment of spill sampling methodology for at-sea observers

-
Report for WCPFC-SC5
	

	1.6 Develop harmonised fisheries monitoring / data sharing protocols (FFA)
	-
Consultancy report on operationalisation of the Niue Treaty Subsidiary Agreement

-
Consultancy report on development of standardised indexes and templates to identify and determine data and databases in the region that may be harmonised to enhance MCS and fisheries management

-
Training course for trainers of MCS support structures in the region


	

	1.7 Undertake compliance audits and IUU risk assessments (FFA)
	· Compliance audit reports for each ACP

· Regional IUU assessment and compliance audit
	

	1.8 Develop and implement methodologies to verify fisheries data (SPC-FFA)
	-
Development of TUFMAN computer package to generate exception reports by comparing logsheet, VMS and unloading data

-
TUFMAN software documentation
	

	1.9 Develop and trial new technologies, including satellite based technologies for the detection of IUU fishing activities
	· Pilot study prepared and contracting completed

· Acquisition, interpretation of satellite images

· Analysis of targets against VMS and other reports

· Written report documenting pilot results
	· Pilot study prepared and contracting completed

· Acquisition and interpretation of satellite images

· Analysis of targets against VMS and other reports

· Written report documenting pilot results

	Result 2: Enhanced Stock Assessments

	2.1 Large-scale conventional and electronic tagging / biological studies
	· Operational plan for regional tag-release programme in 2009 established.

· Western Pacific tagging cruise #2 completed

· 2 central Pacific cruises completed

· Implementation of equatorial Pacific wide tag seeding program.

· Tag recovery procedures implemented

· Data processing conducted
	· Albacore tagging cruise 1 completed (NZ)

· Planning and preparation for albacore tagging cruise 2 (eastern subtropical convergence zone) completed

· Sampling design for vertical habitat utilization studies implemented

· Sampling programmes, data processing commenced

	2.2 Analysis of tagging, biological and fishery oceanographic data
	· Analysis of movement dynamics of yellowfin, skipjack and bigeye from conventional and electronic tags

· Analysis of PNG tagging data for estimation of exploitation rates
	· Biases associated with albacore CPUE and Length-Frequency data evaluated

	2.3 Incorporate data / analytical results into stock assessment models
	· Yellowfin tagging data included in 2009 stock assessment
	· 2009 albacore updated stock assessments includes revised structure based upon improved knowledge of data biases

	Result 3: Enhanced Understanding of the Pelagic Ecosystem

	3.1 Ecosystem model development and enhancement
	· Modelling services provider contracted

· Validation of SEAPODYM models for skipjack, yellowfin and bigeye tuna completed.
	· Mixed-resolution SEAPODYM model completed for South Pacific albacore 

· Preliminary evaluation of EEZ scale predictions for South Pacific albacore completed.

	3.2 Use of models for research / management applications
	· Report on preliminary evaluation of time-area closures for tropical tuna management

· Reports on EEZ-scale evaluations of tuna fisheries for selected ACPs using SEAPODYM model

· Report on evaluation of impacts of climate change on tuna stocks and fisheries
	· South Pacific albacore SEAPODYM model used to design albacore tagging cruise 2.

· EEZ scale oceanographic effects evaluated in the context of current South Pacific albacore fisheries management.


Discussion
· A general discussion of applications of the SEAPODYM model occurred with steering committee members looking forward to its application at the EEZ scale.  Some discussion was had upon the selection of countries to trial the EEZ analysis.  The project officers articulated to the steering committee that selection was somewhat arbitrary but data availability was an important element to the decision making for the ACP component.  For the OCT component the selection of Territories was straight forward.  Steering Committee members also commented that analysis that included climate impacts and local fisihing effects would be highly desirable.
· The prospects for an oceanic fisheries science project under EDF 10, SCICOFISH were briefly discussed. EEZ scale analysis will be a focus of this application and if the project proceeds will undertake detailed analyses for all ACPs and OCTs.
5 Recommendations
There was general satisfaction with the progress achieved during 2008 and with the approach and direction of the SCIFISH project as articulated in the 2009 work plan.
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LIST OF PARTICIPANTS
American Samoa

Ray Tulafono

Director

Department of Marine and Wildlife Resources

P.O. Box 3730

96799 Pago Pago

American Samoa

Tel: +684 6334456

Fax: +684 6335944

Email: dmwr@samoatelco.com

Cook Islands

Koroa Raumea

Director, Inshore Fisheries and Aquaculture

Ministry of Marine Resources

P.O. Box 85

Rarotonga

Tel: +682 28730

Fax: +682 29721

Email: k.raumea@mmr.gov.ck

Fiji Islands

Sanaila Naqali

Director

Department of Fisheries

PO Box 2218

Suva

Fiji

Tel +679 3301611

Fax +679 3308218

Email snaqali@hotmail.com

Aminio Raimuria

Department of Fisheries

Fisheries Division (Eastern)

PO Box 44

Nausori

Fiji

Tel +679 3477781

Email araimuria@fisheries.gov.fj

France

S.E. Jacques Buguet

Représentant permanent adjoint de la France auprès

de la CPS

B.P. 8043

98807 Nouméa Cedex

Nouvelle-Calédonie

Tel: +687 261603

Fax: +687 261266

Email: Jacques.Buguet@diplomatie.gouv.fr

Guam 

Jay Gutierrez

Assistant Chief, Division of Aquatic and Wildlife

Resources

Department of Agriculture

163 Dairy Road

Mangilao 96913 Guam

Tel +1 (671) 7353980

Email jaytgutierrez@yahoo.com

jaytgutierrez@guamdawr.org

Rodney B. Tibbatts

Biologist II

Department of Agriculture

163 Dairy Road

Mangilao 96913, Guam

Tel +1 (671) 7353980

Email brent.tibbatts@gmail.com

Kiribati

Ribanataake Awira

Permanent Secretary

Ministry of Fisheries & Marine Resources

Development

PO Box 64

Bairiki

Tarawa, Kiribati

Tel +686 28252

Email riba@mfmrd.gov.ki

Kintoba Tearo

Director of Fisheries

Ministry of Fisheries & Marine Resources

Development

PO Box 64

Bairiki

Tarawa, Kiribati

Tel +686 21099

Fax +686 28295

Email kintobat@mfmrd.gov.ki

Marshall Islands 

Samuel K. Lanwi

Deputy Director

Marshall Islands Marine Resources Authority

PO Box 860

Majuro MH 96960

Marshall Islands

Tel +692 6258262

Email skljr@mimra.com
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Melba White

Fisheries Officer

Marshall Islands Marine Resources Authority

PO Box 860

Majuro 96960

Marshall Islands

Tel +692 6255632

Fax +692 6255447

Email mwhite@mimra.com

Nauru

Charleston Deiye

Chief Executive Officer

Nauru Fisheries and Marines Resources Authority

P.O. Box 449

Aiwo District

Nauru

Tel: +674 4443733

Fax: +674 4443812

Email: ceonfmra@cenpac.net.nr

Ms Darlyne Harris

Senior Coastal Officer

Nauru Fisheries and Marines Resources Authority

P.O. Box 449

Aiwo District

Nauru

Tel: +674 4443733

Fax: +674 4443812

Email: ceonfmra@cenpac.net.nr

Tim Adams

Nauru Fisheries and Marine Resources Authority

PO Box 449

Aiwo District

Nauru

Tel +674 4443733

Fax

Email tim.adams@naurugov.nr

Nouvelle-Calédonie 

Julie-Anne Kérandel

Ingénieur

Service de la Marine Marchande et des Pêches

Maritimes

BP 36

98845 Nouméa Cedex

Nouvelle-Calédonie

Tel: +687 270693

Fax : +687 287286

Email: regis.etaix-bonnin@gouv.nc
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Bernard Fao

Responsable du Bureau des Pêches

Direction du Développement Rural de la

Province Sud

BP 3718

98846 Nouméa Cedex

Nouvelle-Calédonie

Tel: +687 272674

Fax : +687 270577

Mobile : +687 792671

Email ddr@province-sud.nc

Manuel Ducrocq

Chargé de la filière pêche

Province des Iles Loyauté

BP 50

Wé

98820 Lifou

Nouvelle-Calédonie

Tel: +687 455163

Fax : +687 455199

Email m-ducrocq@loyalty.nc

Julie Mounier

Technicienne des pêches

Service de la Marine Marchande et des Pêches

Maritimes

BP 36

98845 Nouméa Cedex

Nouvelle-Calédonie

Tel +687 270665

Fax +687 287286

Email julie.mounier@gouv.nc

New Zealand

Matthew Hooper

International Policy Manager

Ministry of Fisheries

PO Box 1020

Wellington

New Zealand

Tel +64 (4) 8194612

Mobile +64 (21) 2261486

Fax +64 (4) 8194644

Email Matthew.Hooper@fish.govt.nz

Charles Kingston

Vice-Consul

New Zealand Consulate-General

BP 2219

NOUMEA CEDEX 98846

New Caledonia

Tel +687 272543

Fax +687 271740

Email charles.kingston@mfat.govt.nz

Niue

Launoa Gataua

Department of Agriculture, Forestry & Fisheries

P.O.Box 74

Fonuakula

Alofi

Niue

Tel +683 (4032)

Fax

Email noah-gataua2000@yahoo.com

Vanessa Marsh

Fisheries Officer

Government of Niue - Department of Agriculture,

Forestry and Fisheries

P.O.Box 74

Fonuakula

Alofi, Niue

Tel +683 (4032)

Email vlmarsh.fisheries.daff@mail.gov.nu

Northern Mariana Islands 

Ray Mafnas

Division of Fish and Wildlife

CNMI Government - Department of Lands and

Natural Resources

PO Box 10007

Saipan MP 96950

Northern Mariana Islands

Tel +1670 6646000

Fax +1670 6646060

Email rjmafnas@gmail.com
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Michael S. Trianni

Fisheries Research Section Supervisor

CNMI Government - Department of Lands and

Natural Resources

PO Box 10007

Saipan MP 96950

Northern Mariana Islands

Tel +1670 6646041

Fax +1670 6646056

Email mstdfw@gmail.com

Palau 

Ms Nannette D. Malsol

Deputy Director

Bureau of Marine Resource/ Ministry of Resources

& Development

PO Box 359

Koror PW 96940

Palau

Tel +680 4885722

Email Tunapal@palaunet.com

Harvey S. Renguul

Bureau of Marine Resource/ Ministry of Resources

& Development

Senior Coastal Fisheries Specialist

PO Box 359

Koror PW 96940

Palau

Tel +680 4885722

Email Tunapal@palaunet.com

Papua New Guinea

Sylvester Bartholomew Pokajam

Managing Director

National Fisheries Authority (NFA)

PO Box 2016

Port Moresby

National Capital District

Papua New Guinea

Tel: +675 3090431

Mobile: + 675 6846204

Email: spokajam@fisheries.gov.pg

Leban Gisawa

Fisheries Manager – Inshore

National Fisheries Authority (NFA)

PO Box 2016

Port Moresby

National Capital District

Papua New Guinea

Tel: +675 3090444

Email: lgisawa@fisheries.gov.pg

Polynésie française

Arsène Stein

Responsable programmes ressources lagonaires

Service de la pêche (SPE)

B.P. 20

Papeete

98713 Tahiti

Polynésie française

Tel: +689 502550

Fax: +689 434979

Email: arsene.stein@peche.gov.pf

Samoa

Atonio P. Mulipola

Assistant Chief Executive Officer

Ministry of Agriculture and Fisheries

Fisheries Division

P.O. Box 1874

Apia

Samoa

Tel: +685 22561/26841

Fax: +682 24576

Email: apmulipola@lesamoa.net

Mr. Asuao Kirifi Pouono

Chief Executive Officer

Ministry of Agriculture and Fisheries

Fisheries Division

P.O. Box 1874

Apia

Samoa

Tel: + 685 20369 ext 112

Fax: +685

Email: kpouono@lesamoa.net

Tokelau 

Pouvave Fainuulelei

Director

Tokelau Government's Department

Tauata o Faleagafulu Building

Fakaofo

Tokelau

Tel: +690 3127

Fax +690

Email fainuulelei@lesamoa.net

Mr Feleti Tulafono

VMS/ Licensing Officer

Tokelau Government's Department

Tauata o Faleagafulu Building

Fakaofo

Tokelau

Tel: +690 3134

Fax: +690

Email tkvms@clear.net.nz

Tonga

Dr Sione Vailala Matoto

Secretary for Fisheries

Ministry of Fisheries

P.O. Box 871

Nuku'alofa

Tonga

Tel: +676 23730 / 21399

Fax: +676 23891

Email: svmatoto@tongafish.gov.to

Siola'a Malimali

Ministry of Agriculture & Food, Forests and

Fisheries

P.O. Box 871

Nuku'alofa

Tonga

Tel: +676 27799 / 21399

Fax: +676 23891

Email: malimali@tongafish.gov.to

Tuvalu

Samasoni Finikaso

Ministry of Natural Resources and Lands

Director of Fisheries

Private Mail Bag

Vaiaku

Funafuti

Tuvalu

Tel +688 20836 ext 2206

Fax +688

Email sfinikaso@gov.tv

Nikolasi Apinelu

Ministry of Natural Resources and Lands

Private Mail Bag

Funafuti

Tuvalu

Tel +688 20742

Fax +688 20346

Email apinelu@yahoo.com

Vanuatu

Graham Nimoho

Principal Development Officer

Department of Fisheries

Private Mail Bag 9045

Port Vila

Vanuatu

Tel: +678 23119

Fax: +678 23641

Email: fisheries@vanuatu.com.vu

Jason J. J. Raubani

Acting Principal Fisheries Resource Officer,

Management and Policy Division

Republic of Vanuatu - Department of Fisheries

Private Mail Bag 9045

Port Vila, Vanuatu

Tel: +678 23119 /23621

Mobile : +678 7742101

Fax: +678 23641

Email: jraubani@vanuatu.com.vu

Wallis and Futuna

Bruno Mugneret

Ingénieur halieute

Service des Affaires Rurales et de la Pêche

B.P. 19

Mata'Utu 98600 Uvea

Wallis-et-Futuna

Tel: +681 72 26 06

Fax: +681 72 04 25

Email speche@mail.wf

Forum Secretariat

Teriba Tabe

Acting Senior Technical Adviser

Forum Secretariat

Suva

Fiji

Tel +679

Fax +679

Email teribat@forumsec.org.fj

Pacific Islands Forum Fisheries Agency Timothy Park

Observer Programmes Manager

Pacific Islands Forum Fisheries Agency

PO Box 629

Honiara, Solomon Islands

Tel +677 21124

Email tim.park@ffa.int

Secretariat of the Pacific Community

Mike Batty

Director of Marine Resources Division

Directeur de la Division des Ressources Marines

Email: MikeB@spc.int

Stephen Beverly

Fisheries Development Officer

Chargé du développement de la pêche

Email: SteveB@spc.int

Aymeric Desurmont

Fisheries Information Officer

Chargé de l'information halieutique

Email: AymericD@spc.int

John Hampton

Oceanic Fisheries Programme Manager

Directeur du Programme Pêche Hauturière

Email: JohnH@spc.int

Tim Lawson

Principal Fisheries Scientist (Statistics and Monitoring)

Directeur de recherche halieutique (Statistique et suivi)

Email: TimL@spc.int

Peter Sharples

Port Sampling and Observer Supervisor (Statistics and Monitoring)

Responsable des activités d’échantillonnage au port et à l’observation (Statistique et suivi)

Email: PeterS@spc.int

Simon Nicol

Principal Fisheries Scientist (Tuna Ecology and Biology)

Directeur de recherche halieutique (Ecologie et biologie des thonidés)

Email : SimonN@spc.int

Valérie Allain

Fisheries Scientist (Ecosystems analysis)

Chargée de recherche halieutique (Analyses des écosystèmes)

Email: ValerieA@spc.int

Sylvain Caillot

Fisheries Information Technology Officer

Chargé des systèmes d’information (pêche hauturière)

Email : SylvainC@spc.int

Ashley Williams

Fisheries Scientist (Albacore Biology)

Chargé de recherche halieutique (Biologie du germon)

Email : AshleyW@spc.int

Karine Briand

Fisheries Oceanographer

Océanographe halieutique

Email : KarineB@spc.int
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Brian Kumasi

Fisheries Technician (Tuna tagging)

Technicien halieutique (Marquage des thonidés)

Email : BrianK@spc.int

Caroline Sanchez

Laboratory Assistant

Assistante de laboratoire

Email : CarolineS@spc.int

Shelton Harley

Principal Fisheries Scientist (Stock Assessment and modelling)

Chargé de recherche principal (évaluation des stocks)

Email: SheltonH@spc.int

Hugues Gossuin

Tuna Monitoring coordinator (SciFish)

Coordinateur du suivi de la pêche thonière (projet SciFish)

Email: HuguesG@spc.int

Lindsay Chapman

Coastal Fisheries Programme Manager

Directeur du Programme Pêche Hauturière

Email: LindsayC@spc.int
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